
MEETING AGENDA AUGUST 9, 1990
CERRO AND PERLAND

1. CONDUCT OF WORK - ENGINEER VS CONTRACTOR

/I
:H.

2. SCHEDULE

1. Bid Documents
—Trans/Disposal
—H&S, QAAP, Work Plan
—Excavation, Loading etc

2. Bid Award
—Trans/Disposal
—Excavation, Loading etc

Due Date Received
7/27/90 8/1/90
7/27/90 8/7/90
7/27/90 EST. 8/17/90

8/13/90
8/13/90

8/20/90
EST. 8/28/90

3. CONTACTS WITH CERRO'S ATTORNEY

4. EXCAVATION CONTRACT - BIDDING BY OTHERS

S. INVOICING

—Cost Control
—Direct Invoicing
—Payment


